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Summary

This report is the Improvement Plan from the Michigan Department of Education, Office
of Special Education and Early Intervention Services for infants, toddlers, children and
youth with disabilities and their families.

It outlines plans for resolution of many of the systemic issues identified through the
Continuous Improvement Monitoring Process (CIMP) Self-Assessment and a deep
exploration of the system barriers that impede progress in implementation of the
Individuals with Disabilities Education Act (IDEA) in Michigan. The Improvement Plan
addresses priority issues with action steps, timelines, and evaluation and outcome
measures.



Introduction

The Michigan Department of Education, Office of Special Education and Early
Intervention Services, (MDE, OSE/EIS) is committed to improving results for infants,
toddlers, children and youth with disabilities and their families. The Continuous
Improvement Monitoring Process (CIMP) has been central to the MDE, OSE/EIS
planning. The CIMP process has provided the context for deeper exploration of the
system barriers that impede progress in implementation of the Individuals with
Disabilities Education Act (IDEA). The CIMP has also encouraged the discovery of the
root causes of these barriers and the development of an improvement plan to help
resolve them.

Background

In 1999-2000, the MDE engaged in a self-assessment as part of the CIMP. This self-
assessment was conducted by 130 stakeholders representing all aspects of the Part C
and Part B system. The CIMP Steering Committee, a subset of the large stakeholder
group who conducted the self-assessment, further refined the findings from the self-
assessment. A self-assessment report was completed by the MDE, OSE/EIS and
submitted to the United States Department of Education, the Office of Special Education
Programs (OSEP), for review.

The OSEP provided feedback regarding areas of concern they wanted the MDE,
OSE/EIS to address immediately. These concerns were:

Part C: Establish an Early On® System Review (EOSR) link to the General
Supervision cluster, and set an EOSR cycle with a specified number of reviews
per year.

Part C: Review the concern about sufficient numbers of service coordinators and
the ability of families to identify their service coordinators. Address the local
review process and appropriateness of evaluations within the Natural
Environments cluster.

Part C: Work on barriers to information, referrals and services as noted in the
Comprehensive Public Awareness and Child Find System cluster.

Part C: Address the consistency and timeliness of Transition Plans and options
for children not eligible for Part B at age three within the Early Childhood
Transition cluster.



Part B: Address the following concerns about due process Complaints/Hearings
(General Supervision cluster):

hearing officer selection process,
timeliness,

limited ability to track patterns of concerns,
limited use of mediation, and

oversight of corrective actions.
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Work began immediately to address these areas of concern. The SICC and its
subcommittees played a major role in the development of preliminary strategies for the
Part C areas of concern. The Part B areas of concern were addressed by the policy
staff of the MDE, OSE/EIS, as they are the primary implementers of improvements
within the due process system. The MDE, OSE/EIS submitted an Improvement Plan to
the OSEP in December 2001 to begin resolution of the concerns. It was understood that
the plan submitted in December was a preliminary plan of action, and that the CIMP
Steering Committee would conduct a more in-depth analysis of many of these concerns
over the coming months. Beginning in fall 2001, the CIMP Steering Committee created
the foundation for deeper exploration of the areas of concern. By winter 2001, the CIMP
Steering Committee and other invited guests were conducting root cause analysis on
selected areas of concern. By spring 2002 the analyses were completed and strategic
directives were formulated, resulting in the Improvement Plan.

The Improvement Planning Context

No Child Left Behind Act

In this past year, the No Child Left Behind Act (NCLB) has become the driving force in
education reform. The inclusion of the performance of students with disabilities in the
accountability structures of the NCLB signals the beginning of a new era for special
education; an era in which the separation of special education from general education
will no longer be supported. The MDE, OSE/EIS collaborated with other departments
within the MDE to complete Michigan’s NCLB plan. The MDE anticipates that the
reauthorization of the IDEA will closely align with the NCLB Act, increasing the demand
for an orientation toward results.

The work the CIMP Steering Committee will engage in next year focuses on
improvement planning for student results and system outcomes. Two areas will be
addressed: School age: Students with disabilities reach challenging educational
standards and Post School: Young adults with disabilities have employment, further
education, or other meaningful activities. This will establish the groundwork for
improving results for students with disabilities.

Education YES!

At its March 2002 meeting the State Board of Education approved Education YES! — A
Yardstick for Excellent Schools as the new school accreditation system. Education YES!
is based on standards that focus on every school working with every student. Measures
of school performance and measures of student achievement are the foundation of this
system. Student achievement will include the following measures:



achievement status to measure how well a school is doing in educating all students
achievement change to measure whether student achievement is improving or
declining

achievement growth to measure whether students are achieving at least one year of
academic growth for each year of instruction

All data will be disaggregated and reported per the No Child Left Behind Act criteria,
including the achievement of students with disabilities. Michigan’s school accreditation
system will report to school districts, school buildings, and to the public. The first public
reports are scheduled for release December 2002. These data will be critical to the
improvement planning work of the CIMP Steering Committee in the coming year.

Michigan Compliance Information System

In order to meet the emerging accountability demands, a substantial upgrade of the
existing data collection system for both Part C and Part B is necessary. The Michigan
Compliance Information System (MI-CIS) is designed as a web-based information
management tool with the ability to manage compliance information at the district level
(e.g., graduation rates for students with disabilities, drop out rates, suspension and
expulsion). Early Intervention data necessary for Part C reporting are also available
through MI-CIS and can be disaggregated to the Local Service Area level. The MI-CIS
will also provide information regarding the due process system (hearings, complaints
and mediation) and follow-up data regarding the post-school outcomes of students with
disabilities.

The development and implementation of this system is critical for compliance and for the
MDE, OSE/EIS to continue its engagement in continuous improvement.

The State Improvement Grant

Michigan received a State Improvement Grant (SIG) from the OSEP in 1999. This grant
supports personnel development (PD) that improves the performance of students with
disabilities. Priorities for personnel development were established through the State
Improvement Plan (SIP), developed and submitted with the SIG application. The
priorities originally identified in the SIP continue to be addressed through the SIG and
adhere to the SIGs original concept of personnel development as including research-
based practices and evaluation, awareness and dissemination, sustained learning and
capacity building.

The CIMP has greatly impacted the work of the SIG. Once the CIMP self-assessment
was completed, it became clear that a number of personnel development issues
required attention and that the use of SIG funds to engage in personnel development
capacity building was necessary. The self-assessment results triggered a re-design of
the SIG delivery model so that additional resources are channeled directly to improving
the PD capacity of the MDE, OSE/EIS grantees and to the development of new
initiatives based on strategic directives set by the CIMP Steering Committee.

It is anticipated that the impact of the CIMP on the use of SIG resources will be even
greater in the coming year as the CIMP Steering Committee establishes school-age and
post-school strategic directives for students with disabilities.



The Process

Desired
Results

Analysis of
Improvement p
Needs

Desired Results

The identification and definition of the desired results for infants, toddlers, children and
youth with disabilities and their families was the first step in this year’'s improvement
planning process. The CIMP Steering Committee members identified result areas and
desired results. These were reviewed and refined jointly by the SICC and the SEAC.
The results that the MDE,OSE/EIS will use throughout the continuous improvement
process are as follows:

Result Area Desired Results

General Supervision The MDE, OSE/EIS, assures a
collaborative, effective, statewide system
for infants, toddlers, children and youth
with disabilities and/or developmental
delays (birth to 26) and their families
resulting in timely access to appropriate
resources and services that ensure Early
Intervention Services in Natural
Environments (EIS in the NE) and a Free
Appropriate Public Education in the Least
Restrictive Environment (FAPE in the LRE)




Result Area

Desired Results

Birth to Five

All children with special needs, birth
through five, meaningfully participate in
school and life.

Family, school and community support the
continuous growth and development of
children with special needs.

The educational and community systems
are flexible and accept all children at their
developmental level by providing effective
supports and services.

School Age

Students with disabilities reach challenging
educational standards.

Students with disabilities have supportive,
caring, positive relationships and
meaningful community involvement.

Students with disabilities, families, and
educators have the knowledge and skills
needed for productive next steps.

Post School

Young adults with disabilities have
employment, further education, or other
meaningful activities.

Young adults with disabilities participate in
community life.

Young adults with disabilities have the
knowledge and skill to be self-determined.

Young adults with disabilities are lifelong
learners.

This year's improvement planning focused on two result areas, General Supervision and
Birth to Five, since the priority was to address the OSEP’s areas of concern.

Analysis of Improvement Needs

The process used by the MDE, OSE/EIS for development of the improvement plan is
called “Design for Results”. The Great Lakes Area Regional Resource Center
(GLARRC) was instrumental in assisting the MDE, OSE/EIS in the implementation of
Design for Results teams. In this process, design teams were established to address
areas of concern. Two teams were formed, one to address the General Supervision
issues and the other to address Birth to Five concerns. CIMP Steering Committee
members, other content experts from the field, Part C interagency partners and MDE,




OSE/EIS staff made up each of the teams. The teams examined the CIMP self-
assessment and other data sources to initiate their dialogue.

As the staff examined the concerns expressed by the OSEP, it was clear that some of
those concerns could be addressed internally with little need for stakeholder
involvement. Other issues required in-depth discussion and analysis in order to create
systemic improvement. Only those issues that required root-cause analysis came
forward to the CIMP Steering Committee for discussion.

The Design for Results process was supported by the CogniScope system. GLARRC
provided design and facilitation expertise in the implementation of CogniScope to the
MDE, OSE/EIS. The GLARRC also provided the technological and human resource
support necessary to engage in the process. The CogniScope approach enables teams
to engage in conversations that impose the discipline of “focused and open dialogue.”
As a result of the dialogue, the stakeholders generate and clarify the meaning of a
number of ideas/observations and produce a variety of “team-based relational patterns”.
One of the principal outcomes of the collaboration is the learning and integration of
diverse viewpoints and perceptions as it relates to the action plan for addressing
complex situations. The discovery of “deep drivers” and causal relationships was
especially important to the CIMP Steering Committee as they developed strategic
directives for the improvement plan.

A complete description of the Design for Results process and all supporting products
developed through the CogniScope is located in Appendix A.

Improvement Plan

Through the Design for Results process, the CIMP Steering Committee set strategic
directives, intended to address the systemic issues identified through the CogniScope
dialogue. These strategic directives form the core of the Improvement Plan.

In order to improve the Due Process System, the CIMP Steering Committee has set the
following strategic directives:

Area Strategic Directives

New Spirit Conceptually align Michigan’s due process
system with the intent and spirit of the federal
requirements for resolving disputes

Alternative Dispute Resolution Extend “stay put” to mediation requests.

Conduct a formal evaluation focused on the
perception of mediation among constituents,
identifying how key constituents portray
mediation when consulting with individuals in
conflict, and identifying effective marketing
strategies.

Conduct ongoing evaluation of consumer
satisfaction with the mediation process and
outcomes.




Area

Strategic Directives

Alternative Dispute Resolution (continued)

Promote mediation to a wider audience.

Promote a sense of deliberate fellowship
among the educators, students and parents.

Refine the current IDEA mediation system to
include “attractive” and “effective” components
built on a commitment to build or rebuild
“deliberate fellowship”.

Ensure the cultural competency of the IDEA
mediation system.

Provide ongoing training and support to special
education mediators.

Effective Complaint System

Increase oversight and technical assistance to
ensure that repeated violations are tracked and
reported.

Study the two tier complaint process

Gather and report data on the complexity of
complaint cases.

Gather and report data regarding timeline
extensions. Take action when extensions
occur for insufficient reasons.

Improve understanding of complaint issues,
including patterns of concern among key
special education stakeholders through
consistent reporting.

Hearing System Design

Support a one tier system of salaried
magistrates to hear all cases and act as
independent fact finders.

Continue tracking the progress of hearings to
improve timeliness, including analysis of data
regarding delays in meeting time lines, tracking
individual hearing officers, and reporting data
to the public, while system reform is underway.

Establish an ongoing user evaluation of the
due process hearing system regarding
process, participants and outcomes

Establish an independent advocate program to
assist parents in the hearing process.

Marketing

Evaluate the effectiveness of the marketing
plan and associated products with diverse
stakeholders to assure accessibility and
cultural competence.




Area

Strategic Directives

Marketing (continued)

Dissemination of information and professional
development with respect to aligning Ml due
process system with the spirit of the federal
requirements related to dispute resolution.

Develop and disseminate an overview of the
due process hearing system that is accessible
in multiple formats and settings.

In order to improve the Birth to Five delivery system, including Early On, the CIMP
Steering Committee set the following strategic directives:

Area

Strategic Directives

Systems Reform Through Policy and
Funding

Identify specific policy and regulation changes
needed to provide adequate funding for service
coordination

Adopt funding and service provision policies
and guidelines across agencies that support
EIS in the NE

Update eligibility determination process and
procedures

Study service coordination models (at local,
state and national levels) to determine how to
best provide service coordination in specific
geographic and political areas.

Analyze true cost of providing early intervention
services and funding source(s)

Establish state level funding as match for
federal Part C funding

Identify and remove barriers to flexible funding
system wide to fully support provision of
services in early intervention services in the
natural environment

Institute fiscal reform including pooling of funds
at the state and local levels

Collect, Analyze and Disseminate Data
State-Wide for System Improvement

Develop work load recommendations (based
upon delivery models) for service coordinators.

Analyze Child Find data with service areas that
are below the 2.2% target and provide
technical assistance as needed.

Build state and local level EO capacity to use
data for planning and system improvement




Area

Strategic Directives

Strengthen and Coordinate Training and
Personnel Development to Uniformly
Achieve State Quality Standards

Develop and implement standards for Part C to
Part B transition for use by Part C and Part B
monitors.

Conduct personnel development needs
assessment of EO personnel

Identify and promote successful models for
conducting appropriate timely evaluations

Develop the pre-service and in-service training
curriculum for Early On personnel and families
to address the competencies

Base sustained learning activities on research
results relative to effectiveness of EIS in NE

Public Awareness: Engage the Public and
Our Partners

Identify and promote successful and diverse
tools and models for conducting appropriate
evaluations.

Inform all primary referral sources of their
responsibility to complete Child Find activities

Develop culturally competent Child Find
practices and materials

Establish mechanisms to work with locals to
improve performance (i.e., clear partner
expectations regarding Child Find areas of
concern)

Build and Improve Local Capacity Through
Self-Assessment

Contract with EO T & TA project to hire
monitors to increase the number of sites
reviewed.

Identify and address factors that contribute to
the persistence of systemic Child Find barriers.

Create service area self-assessment process
which addresses community
assets/development

Coordinate EO various sources of data to
develop a continuous improvement plan in
each local service area

The Improvement Plan includes activities, benchmarks, time lines, resources, outcomes
and evidence of change for each of the strategic directives.




Next Steps

In the coming year (2002-2003), the CIMP will focus on developing a systemic
Improvement Plan to positively impact results for school age students and post school
young adults with disabilities and their families. This work will substantially promote the
integration of students with disabilities toward to intended results of the No Child Left
Behind Act. Beginning in the fall 2002, the Design for Results process will be used to
address the school age result area Students with disabilities reach challenging
educational standards. In winter 2003, the post-school result area Young adults with
disabilities have employment, further education, or other meaningful activities will be
addressed through the Design for Results process. The strategic directives generated
will be integrated into this Improvement Plan, resulting in a plan that addresses concerns
in each area of the Early intervention and Special Education system.

A designated CIMP coordinator will monitor the activities, benchmarks and time lines
submitted in this report. Data, evaluation results and the MDE, OSE/EIS progress on
this Improvement Plan will be reported to the SICC, SEAC and CIMP Steering
Committee on a regular basis (at least twice per year). Public reporting on the
improvement plan and the MDE, OSE/EIS progress will occur annually. Revisions or
modifications to the Improvement Plan will be made based upon data and with the
guidance of the CIMP Steering Committee, setting the cycle for continuous
improvement.



Result Area: General Supervision

Introduction

The MDE, OSE/EIS, assures a collaborative, effective, statewide system for infants,
toddlers, children and youth with disabilities and/or developmental delays (birth to 26)
and their families resulting in timely access to appropriate resources and services that
ensure Early Intervention Services in the natural environment and free and appropriate
public education in the least restrictive environment.

The CIMP Steering Committee addressed the areas of concern raised through the self-
assessment process and by the OSEP. The Design for Results Process outlined in
Appendix A was used to discover causal relationships and deep drivers related to the
due process system. It was realized through this process that the MDE, OSE/EIS had
not conceptualized a due process “system”. Through the Design for Results process, a
new level of understanding was reached regarding the historical roots of Michigan’s due
process procedures and their variance with the IDEA. This resulted in an overall
strategic directive from the CIMP Steering Committee, which they entitled “New Spirit”:

Conceptually align Michigan’s due process system with the intent and spirit of the federal
requirements for resolving disputes

Within the context of this new spirit, specific strategic directives for each aspect of the
due process system were established. They form the core of the Improvement Plan and
address all areas of concern.

Concern Addressed CIMP Steering Committee
Strategic Directives
Limited use of mediation Design components for an “attractive” and

“effective” IDEA mediation system that is
built on a commitment to build or rebuild
“deliberate fellowship”.

Promote a sense (culture) of deliberate
fellowship between the education
establishment and students and parents.




Concern Addressed

CIMP Steering Committee
Strategic Directives

Limited ability to track patterns of
concerns

Oversight of corrective actions

Timeliness of complaints

Increase oversight and technical
assistance to ensure that repeated
violations are tracked and reported.

Study the two tier complaint process
Revise internal office complaint procedures
and report to improve public understanding
of issues.

Improve understanding of patterns of
concern among key special education
stakeholders through consistent reporting.

Hearing officer selection process

Timeliness of hearings

Support a system of salaried magistrates
to hear all cases and act as independent
fact finders.

Establish an independent advocate
program to assist parents in the process.

Establish an ongoing user evaluation of the
due process hearing system regarding
process, participants and outcomes

Adopt a one tier system.

Dissemination of information and
professional development with respect to
aligning MI due process system with the
spirit of the federal requirements related to
dispute resolution.

Promote mediation project to a wider
audience.

Develop and disseminate an overview of
the due process hearing system that is
accessible in multiple formats and settings.

The Improvement Plan activities are labeled and grouped according to the functions they
represent. These functional headings will allow the MDE, OSE/EIS to further analyze
the early intervention and special education system needs and to allocate resources to

meet the needs.

The functional categories used in this report are:

Oversight: These activities are primarily implemented by MDE, OSE/EIS staff to meet
their responsibility to the MDE and the OSEP.

Evaluation: Indicates that the activity involves the systematic collection and
assessment of information in order to provide useful feedback.




Data: ldentifies new data needs.

Awareness and Dissemination: The activity is primarily information sharing and
awareness building (e.g., one day workshop, brochure).

Sustained Learning: The activity involves ongoing learning for a group of stakeholders
in order to help them enhance their practice.

Capacity Building: Identifies activities that enhance the capacity of the system,
especially at the intermediate, local and building level, to implement systems change.

Advocacy: These activities need organized support from advocacy organizations in
order to move forward. Legislative and Michigan Sate Board of Education actions are in
this category.

Every Improvement Plan activity has associated resources, benchmarks, timelines, and
an outcome. Each strategic directive includes information on the current level of
performance and evidence of change. Appendix B contains a compilation of the
timelines for the strategic directives.



General Supervision Strategic Directive GS/SD1-02:

Improve the alternative dispute resolution process.
Current Level of Performance:

The CIMP Steering Committee understands that the dispute resolution system includes
both informal and formal dispute resolution. Stakeholders agree that the new system
must be based on a culture of fellowship. Collaboration and fellowship among educators,
students and parents will prevent the escalation of many disputes to an adversarial
stage. To address the OSEP’s concern regarding limited use of mediation, it is
recommended that the MDE, OSE/EIS design the mediation process with the
components necessary to make it attractive and effective, aligned with the IDEA, and
built on a commitment to a culture of “deliberate fellowship.” (Strategic Directive 45)

The MDE, OSE/EIS, funds a state discretionary project, The Dispute Resolution project,
to ensure statewide access to mediation at no cost to either party. The CIMP Steering
Committee also recognizes that many disputes are resolved between parents and
school personnel informally and do not require use of the formal mediation process.
Further, there are private providers of mediation services who, while they are not a no-
cost option, have an important impact on the use of mediation in Michigan.

For the purposes of continuous improvement of the mediation system, the focus of the
Improvement Plan is on the part of the system directly under the control of the MDE,
OSE/EIS, namely The Dispute Resolution Project. The CIMP Steering Committee used
the term “IDEA mediation” to refer to the formal, no-cost mediation system mandated by
the IDEA.

It is the data from the Dispute Resolution Project that form the baseline reported here:

Date Number of Mediation | Agreement Rate Hearings
Cases Cancelled Due to
Mediation
10/00 to 09/01 54 85% 6
10/01 to 03/02 33 60.6% 5

The Dispute Resolution Project conducts a participant evaluation following each
mediation. Participant evaluation data from October 2001 to March 2002 indicate that
LEAs are the largest source of referral to mediation (35%). Participants had adequate
information concerning what would happen during the mediation session (72.6%) and
the mediator role (98.41%). Participants were given the opportunity to discuss issues of
importance to them (96.78%), and the mediators listened carefully to everyone
(96.83%), seemed to understand (95.24%) and remained neutral (93.55%). Participant
outcomes included a better understanding of others’ points of view (72.13%) and, for
some, improved relationships (44.44%)

The Dispute Resolution Project also conducts awareness level training sessions
throughout the state to ensure that special education stakeholders are aware of the
mediation system and what services are available through the project.




Number of Awareness Trainings:

Organization 10/00 to 09/01 10/01 to 03/02
Parent Advisory Committee 9 4
Other Parent Group 5 1
Advocacy Organization 17 4
Local School District 15 5
Intermediate School District 12 10
Other 0 1

Improvement Plan Assumptions:
Mediation includes both formal and informal dispute resolution.
Improving awareness of IDEA mediation will result in increased use of the system.
Promoting deliberate fellowship among educators, students and parents will increase
the use of mediation over complaints and hearings.
Ensuring the cultural competency of special education mediators will increase the
use of mediation.
Evaluation data will result in information that can be used to improve the IDEA
mediation system. Improving the system will result in increased use.
Extending “stay put” provisions to include mediation cases will result in increased
use of the system.
Providing ongoing support and education to special education mediators will result in
improved mediator competency. Improved competency will lead to increased use of
mediation.

Evidence of Change
(Long Term)

How will this make a difference for children with disabilities and their families?

Increased use of mediation will result in a less adversarial system as measured by improved
consumer satisfaction ratings and an increase in the number of cancelled hearings.




General Supervision Strategic Directive GS/SD1-02:

Improve the alternative dispute resolution process

Resources

Activities

Benchmarks and Time
Lines

Outcomes

MDE/OSE/EIS

Oversight: Extend “stay put” to
mediation requests.

By 12/02, propose revisions to
special education rules to include
mediation “stay-put”. (A1)

By 02/03, public comment is held.

Input results in revisions. (A2)

By 06/03, special education rules
include mediation “stay-put”. (A3)

Extending stay-put to mediation
requests will result in an increase
in mediation requests.

MDE, OSE/EIS
Dispute Resolution project grantee

Contracted Consultant

Evaluation: Conduct a formal
evaluation focused on the
perception of mediation among
constituents, identifying how key
constituents portray mediation
when consulting with individuals in
conflict, and identifying effective
marketing strategies.

By 12/02, develop an evaluation
design in concert with the
Mediation Grantee. (B1)

By 02/03, develop and fund an
evaluation implementation plan.
(B2)

By 06/03, collect and report
baseline evaluation. (B3)

By 10/03, modify the work plan of
the mediation grantee based on
data and strategic improvements
necessary. (B4)

MDE, OSE/EIS staff and
advocacy organizations can
identify situations that will most
likely be resolved by IDEA
mediation as measured by referral
data.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Evaluation: Conduct ongoing Annual: Report data to key Evaluation results in continuous

Dispute Resolution Project
Grantee

SICC
SEAC

CIMP Steering Committee

evaluation of consumer
satisfaction with the mediation
process and outcomes.

special education stakeholders.
(BBlon)

Ongoing: Continue current
participant evaluation conducted
by Dispute Resolution project with
revisions and additions as
needed. (BB2on)

Ongoing: Use data for continuous
improvement of the mediation
system. (BB3on)

improvement of the mediation
system as measured by an
increase in mediation requests
and data driven changes in the
mediation grantee’s work plan.




Resources

Activities

Benchmarks and Time
Lines

Outcomes

MDE, OSE/EIS

Dispute Resolution Project
Grantee

Public Awareness Grantee

SIG

Awareness and Dissemination:
Promote mediation to a wider
audience.

By 08/02, draft revised mediation
procedures. (D1)

By 10/02, complete public review
of proposed revisions to mediation
procedures. (D2)

By 12/02, finalize revised
mediation procedures. (D3)

By 04/03, integrate mediation
procedures into existing mediation
training curriculum. (D4)

By 04/03, consultation by the
Public Awareness Grantee with
the Dispute Resolution project
results in an information
dissemination plan. (D5)

By 06/03, dissemination plan is
implemented with assistance from
SIG. (D6)

Ongoing: Report mediation
successes through the CEN
Newsline or other statewide
publications that reach special
education stakeholders, according
to their publication schedules
(D70n).

A minimum 15% increase per year
in IDEA mediations.

As mediations increase there will
be a proportionate decrease of
complaints and hearings.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Capacity Building: By 10/02, The Dispute Resolution | A minimum 15% increase per year

Dispute Resolution Project
Grantee

SICC
SEAC

CIMP Steering Committee

Promote a sense of deliberate
fellowship among the educators,
students and parents.

Capacity Building:

Refine the current IDEA mediation
system to include “attractive” and
“effective” components built on a
commitment to build or rebuild
“deliberate fellowship”.

project will promote combined
awareness training sessions for
mediation (parents and providers
trained together). (E1)

By 10/02, data collection of
combined and single audience
training sessions will be initiated.
(E2)

Annual: Report data reported to
key special education
stakeholders. (E3on)

Ongoing: Use data for continuous
improvement of the mediation
system. (E4)

in IDEA mediations.

Combined awareness training
sessions outnumber sessions
provided to single constituent
audiences.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Capacity Building: Ensure the By 10/02, establish a diverse A racially and ethnically

Mediation Grantee
SICC
SEAC

CIMP Steering Committee

cultural competency of the IDEA
mediation system.

advisory committee through the
Dispute Resolution Project to
review products and processes for
cultural competency. (EE1)

By 10/02, add race and ethnicity
data to the mediation participant
data presently collected by the
grantee. (EE2)

By 10/03, establish race and
ethnicity data baseline regarding
use of IDEA mediation. (EE3)

By 10/03, report race and ethnicity
data regarding special education
mediators. (EE4)

By 12/03, conduct and report a
proportionality analysis by race
and ethnicity among mediation
users. (EE5)

Annually: Report data reported to
key special education
stakeholders. (EE60n)

Ongoing: Revise products and
processes based on advisory
committee
recommendations.(EE70n)

Ongoing: Use data for continuous
improvement of the mediation
system. (EE8on)

proportionate number of families
use”" IDEA mediation for dispute
resolution.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Sustained Learning: Provide By 12/02, the SIG will consult with | A minimum 15% increase per year

Dispute Resolution Project
Grantee

SIG
SICC
SEAC

CIMP Steering Committee

ongoing training and support to
special education mediators.

the Mediation Grantee to develop
a sustained learning model for
mediators. (F1)

By 02/03, the SIG will fund the
agreed upon sustained learning
model and its evaluation. (F2)

By 02/04, disseminate evaluation
report to key special education
stakeholders. (F3)

in IDEA mediations.




General Supervision Strategic Directive GS/SD2-02:

Improve the effectiveness of the complaint process.
Current Level of Performance:

The timeliness of complaint investigations has been a concern of the CIMP Steering Committee,
the MDE, OSE/EIS staff, and the OSEP. Timely investigations have been impacted by the
complexity of the issues within a complaint, difficulty obtaining needed information, and
inadequate documentation of time lines. Tracking patterns of concern and oversight of
corrective actions are also areas that need systemic improvement. The CIMP Steering
Committee recommended that MDE, OSE/EIS revise internal office complaint procedures and
reporting to improve public understanding of issues (Strategic Directive 41) and improve
understanding of patterns of concern through consistent reporting (Strategic Directive 30). It
was proposed that oversight and technical assistance increase (Strategic Directive 31) and that
the two tier complaint system is studied (Strategic Directive 41).

Complaint Data 01/01/01 01/01/02
to to

11/16/01 06/30/02
Number of cases closed 274 127
Closed within time line 165 (60.2%) 85 (69.7%)
Closed beyond time line 109 (39.8%) 37 (31.3%)
Days beyond time line 1to 311 1to 266

(avg. 57.2 days) | (Benchmark set
at 250)

Seventeen (17) of the cases closed beyond the time line (01/01/02 to 06/30/02) were due to
overdue or incomplete ISD reports; ten (10) were due to the complexity / number of allegations;
ten (10) were due to various single/unknown reasons.

Improvement Plan Assumptions:

1. Revised procedures for managing complaints will improve the timeliness of investigations.

2. Consistent reporting of data to stakeholders will result in their improved understanding of the
timeliness issues related to complaint investigations.

3. Increased visibility of and attention to timeliness as an issue will improve the timeliness of
investigations.

4. Evaluation of the efficacy of a one tier v. two tier complaint system may yield further
information critical to improvement of the complaint system.

Evidence of Change
(Long Term)

How will this make a difference for children with disabilities and their families?

Timely resolution of complaints will result in timely implementation of early intervention
services in the natural environment and free and appropriate public education in the least
restrictive environment for infants, toddlers children and youth with disabilities as measured
by the time line data.




General Supervision Strategic Directive GS/SD2-02:

Improve the effectiveness of the complaint process.

Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Oversight: Increase oversight and | By 12/02, revise internal complaint | Repeated violations will be tracked
technical assistance to ensure that | procedures by: through MI-CIS data and reported
MI-CIS repeated violations are tracked and | - Assigning the same complaint | through revised internal complaint
reported. manager to the same procedures.
SICC complainant;
Developing a system to track
SEAC repeated violations by entering

CIMP Steering Committee

this information into the data
base;

Requiring the supervisor to
review corrective actions for
complaints with repeated
violations (A1)

By 12/02, revise complaint
procedures to increase the range of
corrective actions. (A2)

By 12/02, integrate complaint data

into the MI-CIS. (OSE/EIS staff will
continue to hand-tally data until MI-
CIS is ready). (A3)

Annual: Report data to key special
education stakeholders.(A4on)

Ongoing: Use data for the
continuous improvement of the
complaint system. (A5)




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Evaluation: Study the two tier By 02/03, the MDE, OSE/EIS will Systemic revision of the complaint
complaint process study the efficacy of a one tier to process, if needed, is based on
SICC replace the current two tier data and research.
complaint system. (B1)
SEAC

CIMP Steering Committee

By 07/03, distribute the study to
stakeholders. (B2)

Further steps in this area will take
place based upon the findings in
the study and recommendation
from the CIMP Steering
Committee.

MDE, OSE/EIS
MI-CIS

SICC

SEAC

CIMP Steering Committee

Data: Gather and report data on
the complexity of complaint cases.

By 08/02, finalize and codify
“complexity” criteria. (C1)

By 08/02, initiate baseline data
collection. (C2)

By 12/02, integrate data into MI-
CIS. (C3)

Annual: Report data reported to
key special education stakeholders.
(C4on)

Ongoing: Use data for the
continuous improvement of the
complaint system. (C5on)

Time line extensions due to case
complexity will meet the
established criteria and will be
understood by stakeholders.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Data: Gather and report data By 08/02, establish criteria for By 07/05, 100%* of complaint

MI-CIS

ISD personnel who conduct
investigations

SICC
SEAC

CIMP Steering Committee

regarding timeline extensions.
Take action when extensions occur
for insufficient reasons.

sufficient/insufficient reasons for
time line extensions. (CC1)

By 08/02, initiate data collection.
(Cc2)

By 10/02, hire an additional
complaint investigator and
secretary. (CC3)

By 12/02, integrate data into the
MI-CIS.(CC4)

By 12/02, 70% of complaint
investigations will be completed
within the time line. (CC5)

By 02/03, begin analysis and
reporting of data. (CC6)

By 02/03, the OSE/EIS takes
corrective action where needed,
based on analysis of data. (CC7)

By 04/03, train ISD personnel in
new complaint procedures and
data. (CC8)

By 08/03, initiate monitoring of
corrective actions regarding time
lines.(CC9)

By 12/03, 75% of complaint
investigations will be completed
within the time line.(CC10)

investigations will be completed
within the time line.

By 07/05, 100% of time line
extensions are appropriate as
measured by compliance criteria
and MI-CIS data.

* We anticipate that 5 — 10% of
complaints per year will exceed the
time line for legitimate reasons.




Resources

Activities

Benchmarks and Time
Lines

Outcomes

By 12/04, 80% of complaint
investigations will be completed
within the time line. (CC11)

Annual: Report data to key special
education stakeholders. (CC120n)

Ongoing: Use data for continuous
improvement of the complaint
system. (CC13on)

MDE, OSE/EIS

Public Awareness Grantee
SICC

SEAC

CIMP Steering Committee

Awareness and Dissemination:
Improve understanding of
complaint issues, including patterns
of concern among key special
education stakeholders through
consistent reporting.

Annual: Report data to key special
education stakeholders. (D1on)

Ongoing: Regular reporting on all
of the due process system will
occur through The CEN Newsline,
or other statewide publications that
reach special education
stakeholders, according to their
publication schedule(s). (D2on)

Ongoing: Use data for continuous
improvement of the complaint
system. (D3on)

Special Education stakeholders will
have a greater understanding of
the complaint process, patterns of
concerns and time line issues and
be able to distinguish legitimate
delays from system failures.




Strategic Directive: GS/SD3-02

Re-design the due process hearing system.

Current Level of Performance:

The OSEP raised concerns regarding the timeliness of hearing decisions and the
perception of bias among Hearing Officers in Michigan. This concern prompted an in-
depth exploration of the due process hearing system by the CIMP Steering Committee.
Through the Design for Results process the CIMP Steering Committee and MDE,
OSE/EIS staff reached a new level of understanding regarding the historical roots of
Michigan’s due process system and how it varies from the intent of dispute resolution in
the IDEA. Michigan instituted its due process system model prior to PL 94-142 and had
not revisited the structures and process despite the changes evident in the IDEA 97.
CIMP patrticipants recommend that the dispute resolution system be revised to align with
the spirit and intent of the IDEA.

The CIMP Steering Committee sees hearings as a small component of the due process
system relative to mediation and less formal alternative dispute resolution. A one tiered
hearing system (Strategic Directive 35) with a series of salaried magistrates acting as
independent fact finders (Strategic Directive 38) is recommended. Stakeholders further
propose an independent advocate program with advocates trained in special education
and the philosophy of the system to assist parents with the process (Strategic Directive
34). Reducing reliance on attorney involvement would reduce costs and promote a
better balance of power. Also recommended is an ongoing user evaluation of the due
process hearing system regarding process, participants and outcomes (Strategic
Directive 33).

Time line Data: From January 1, 2002 through June 30, 2002, 102 hearings were
requested. Of those, 7 hearings were held. Of the 7 cases, 5 were completed within the
time line; 2 were overdue. One case was 10 days overdue; the other was 4 days
overdue.

Timeliness of Hearings 1/1/99 1/1/01 01/01/02
to to to
12/1/99 12/1/01 06/30/02
% Closed within 45 day time line 22% 58.5% 71.4%
Range of days for overdue decisions 1to 558 21to 175 410 10
days days days




Improvement Plan Assumptions:

1. A salaried magistrate system will effectively manage the hearing process, eliminating
concerns over bias and reducing time line concerns.

2. Independent advocates can improve the balance of power between parents and
school districts by providing support to parents throughout the hearing process.

3. Evaluation of the hearing process will result in continuous improvement of the due
process system

4. Continuing the improvements initiated in December 2001, including the tracking of
individual hearing officers and reporting data to the public, will result in short-term
improvements while the substantial systems change is undertaken.

Evidence of Change
(Long Term)

How will this make a difference for children with disabilities and their families?

Appropriate use of hearings as a last-resort due process mechanism and timely resolution of hearings
leads to timely provision of early intervention services in the natural environment and free and appropriate
public education in the least restrictive environment for infants, toddlers, children and youth with
disabilities as measured by evaluation data.




General Supervision Strategic Directive: GS/SD3-02

Re-design the due process hearing system.

Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Oversight: Support a one tier By 12/02: Conduct evaluation of Michigan has a one tier hearing

Contracted Consultant
SICC
SEAC

CIMP Steering Committee

system of salaried magistrates to
hear all cases and act as
independent fact finders.

the length and cost of hearings, as
well as user satisfaction to
establish baseline data. (A1)

By 12/02, initiate a study of
existing models of one tier
magistrate systems. (A2)

By 06/03, present to key
stakeholder groups a preferred
magistrate model with supporting
research-based rationale. (A3)

By 12/03, develop proposed
administrative rules. (A4)

By 06/04, complete public hearings
and comment. (A5)

system that stakeholders perceive is
fair and effective as measured by
evaluation data.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Oversight: Continue tracking the By 12/02, integrate hearing data Key special education stakeholders

MI-CIS

Public Awareness Grantee
SICC

SEAC

CIMP Steering Committee

progress of hearings to improve
timeliness, including analysis of
data regarding delays in meeting
time lines, tracking individual
hearing officers, and reporting data
to the public, while system reform is
underway.

MDE, OSE/EIS

GLARRC, CADRE, NASDE
SICC

SEAC

CIMP Steering Committee

Evaluation: Establish an ongoing
user evaluation of the due process
hearing system regarding process,
participants and outcomes

into the MI-CIS. (AA1)

Annual: Report data to key special
education stakeholders. (AA20n)

Ongoing: Regular reporting on all
aspects of the due process system
will occur through The CEN
Newsline, or other statewide
publications that reach special
education stakeholders, according
to their publication schedule(s).
(AA3o0n)

By 12/02, create the evaluation
design for current due process
system. (B1)

Annual: Report data to key special
education stakeholders (B2on)

Ongoing: Use data for continuous
improvement of the due process
system. (B3on)

will have access to information
regarding the timeliness of due
process hearings.

Ongoing, effective evaluation results
in continuous improvement of the
hearing system as evidenced by
timeliness data, participant
satisfaction, and student outcomes.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Capacity Building: Establish an By 12/02, study and report on Independent advocates assist

independent advocate program to
assist parents in the hearing
process.

models of independent advocacy.

(E1)

By 6/03, develop a Request for
Proposals for the independent
advocate program. (E2)

By 10/03, fund the independent
advocate program. (E3)

families in navigating the hearing
system as measured by evaluation
data.




General Supervision Strategic Directive GS/SD4-02:

Improve public awareness of the due process system through
effective marketing.

Current Level of Performance (Baseline Data):

Raising public awareness of the due process system is an important aspect of the
strategic directives developed by the CIMP Steering Committee. Accessible materials
that describe the due process system are needed. Itis really important to let all
stakeholders know that Michigan is going to revamp the Due Process System so that it
will be of more value in relation to outcomes for students with disabilities, said one
participant. It is recommended that the MDE, OSE/EIS strategically rollout the
realignment of the due process system with the spirit of the federal requirements related
to dispute resolution (Strategic Directive 44). Using multiple formats and settings, it is
advised that the due process hearing system be disseminated (Strategic Directive 36)
and the mediation project be promoted to a wider audience (Strategic Directive 46).

Public awareness activities were initiated in the Preliminary Improvement Plan
developed December 2001. Since that time, two articles were included in the CEN
Newsline (the Part B public awareness news magazine supported by the OSE/EIS). A
third article is set to be published in August 2002.

Improvement Plan Assumptions:
1. Improving public awareness of the due process system will result in more informed
use of the system and more fact-based discussions of its effectiveness.

Evidence of Change
(Long Term)

How will this make a difference for children with disabilities and their families?

Accessible, culturally competent information regarding the current due process system ensures families,
students and educators have opportunities to understand the due process system.




General Supervision Strategic Directive GS/SD4-02

Improve public awareness of the due process system through effective marketing.

Resources

Activities

Benchmarks and Time
Lines

Outcomes

Evaluation: Evaluate the
effectiveness of the marketing
plan and associated products with
diverse stakeholders to assure
accessibility and cultural
competence.

By 02/03, establish an advisory
group through the Public
Awareness Grantee that will
review products to assure
accessibility and cultural
competency. (B1)

By 06/03, establish production
guidelines through the public
awareness grantee(s) concerning
accessibility and cultural
competency for use by OSE/EIS
staff and others contracted to
produce documents for public use.
(B2)

Ongoing: Use the production
guidelines consistently. Products
will be evaluated according to
established criteria and consumer
feedback. (B3)

Diverse stakeholders perceive
public awareness materials as
culturally competent, user friendly
and accessible.

MDE, OSE/EIS

Public Awareness Grantee

Awareness and Dissemination:
Develop and disseminate an
overview of the due process
hearing system that is accessible
in multiple formats and settings.

By 03/03, produce and
disseminate an accessible
overview of the current due
process hearing system in multiple
formats. (DD1)

The current due process hearing
system will be understood by
special education stakeholders as
measured by evaluation data.




Result Area: Birth to Five

Introduction

All children with special needs, birth through five, meaningfully participate in

school and life.

Family, school and community support the continuous growth and development

of children with special needs.

The CIMP Steering Committee addressed the areas of concern raised through
the self-assessment process and by the OSEP. The Design for Results Process
outlined in Appendix A was used to discover causal relationships and deep
drivers related to the Birth to Five system. It was realized through this process
that the Birth to Five concerns are best addressed through a systemic approach
that appreciates the interconnection of the issues.

Specific strategic directives were developed to address all areas of concern:

Concern Addressed

CIMP Steering Committee Strategic
Directives

Establish an Early On System Review
(EOSR) link to the General Supervision
cluster, and set an EOSR cycle with a
specified number of reviews per year.

Contract with EO T & TA project to hire
"monitors" to increase the number of sites
reviewed.

Build state and local level EO capacity to use
data for planning and system improvement

Create and implement a local service area self-
assessment process which addresses
community assets and

development




Concern Addressed

CIMP Steering Committee Strategic
Directives

Review the concern about sufficient
numbers of service coordinators and the
ability of families to identify their service
coordinators. Address the local review
process and appropriateness of
evaluations within the Natural
Environments cluster.

Identify specific policy and regulation changes
needed to provide adequate funding for service
coordination

Adopt funding and service provision policies
and guidelines across agencies that support
EIS in the NE

Study service coordination models (at local,
state and national levels) to determine how to
best provide service coordination in specific
geographic areas

Develop workload recommendations (based
upon delivery models) for service coordinators.

Base sustained learning activities on research
results relative to effectiveness of EIS in NE

Analyze the true cost of providing early
intervention services and funding source(s)

Conduct personnel development needs
assessment of EO personnel

Identify and promote successful models for
conducting appropriate evaluations

Develop the pre-service and in-service training
curriculum for Early On personnel and families
to address the competencies

Establish state level funding as match for
federal Part C funding.

Identify and remove barriers to flexible funding
system wide to fully support provision of
services in early intervention services in the
natural environment

Institute fiscal reform including pooling of funds
at the state and local levels

Analyze child find data with service areas that
are below the 2.2% target and provide
technical assistance as needed

Collect data from those families who do not
complete the EO process

Identify and promote successful models for
conducting appropriate and timely evaluations.




Concern Addressed CIMP Steering Committee Strategic

Directives
Work on barriers to information, referrals Identify and address factors that contribute to
and services as noted in the the persistence of systemic Child Find barriers.
Comprehensive Public Awareness and o
Child Find System cluster. Develop culturally competent Child Find

practices and materials

Inform all primary referral sources of their
responsibility to complete Child Find activities

Identify and promote successful and diverse
tools and models for conducting appropriate
evaluations.

Update eligibility determination process and
procedures

Establish mechanisms to work with locals to
improve performance (i.e., clear partner
expectations regarding Child Find areas of
concern)

Address the consistency and timeliness of | Develop and implement standards for Part C to
Transition Plans and options for children Part B transition for use by Part C and Part B
not eligible for Part B at age three within monitors.

the Early Childhood Transition cluster.

The Improvement Plan activities are labeled and grouped according to the functions they
represent. These functional headings will allow the MDE, OSE/EIS to further analyze
the early intervention and special education system needs and to allocate resources to
meet the needs.

The functional categories used in this report are:

Oversight: These activities are primarily implemented by MDE, OSE/EIS staff to meet
their responsibility to the MDE and the OSEP.

Evaluation: Indicates that the activity involves the systematic collection and
assessment of information in order to provide useful feedback.

Data: ldentifies new data needs.

Awareness and Dissemination: The activity is primarily information sharing and
awareness building (e.g., one day workshop, brochure).

Sustained Learning: The activity involves ongoing learning for a group of stakeholders
in order to help them enhance their practice.

Capacity Building: Identifies activities that enhance the capacity of the system,
especially at the intermediate, local and building level, to implement systems change.




Advocacy: These activities need organized support from advocacy organizations in
order to move forward. Legislative and State Board of Education actions are in this
category.

Each Improvement Plan activity has associated resources, benchmarks, timelines, and
an outcome. Each strategic directive includes information on the current level of
performance and evidence of change. Appendix C contains a timeline compilation of all
strategic directives.



Birth to Five Strategic Directive: B-5/SD1

Systems reform through policy and funding
Current Level of Performance:

Throughout their work, stakeholders pointed repeatedly to insufficient system capacity
(including limited fiscal and human resources) as causal for many of the areas of
concern. While at times much emphasis was put on the need for increased funding, a
shared understanding emerged around the need for systems’ reform through improved
collaboration, shared technical assistance, and increased funding (Strategic Directive
35). Improving the collaboration among existing systems will greatly enhance the
systems capacity. On their evaluations, several participants noted the rich opportunity
that the steering committee process provided for interagency sharing that is so critical.
Perspectives and voices are heard...that we don't always hear. One participant added, |
could inform the group about challenges that affect my agency’s participation and ability
to meet the criteria. Translated into concrete action proposals, steering committee
members recommended the coordination of the eligibility determination process and
procedures (Child Find Strategic Directive 47).

This emphasis on improved collaboration and shared technical assistance does not,
however, negate the need for enhanced fiscal resources. Committee members
recommend that the MDE, OSE/EIS, identify and remove barriers to flexible funding
system-wide to fully support provision of services in the Natural Environment (Strategic
Directive 13) and institute fiscal reform including the pooling of funds at the state and
local levels (Strategic Directive 25). They also proposed an increase private and state
funding for Early On Child Find and child developmental evaluations (Strategic Directive
17).

In 1997 the Michigan Department of Community Health decided to use a Managed Care
System to deliver the Children Special Health Care Services, a Title V program. Prior to
that, the responsibility to enroll children into CSHCS was with the local public health
departments. Public health department personnel over the years had been instrumental
in the Part C/Early On Child Find and service coordination. Changes in delivery systems
and fiscal decreases led to decreases in local staff previously involved in identifying and
enrolling families into Early On. In 1998 public health personnel represented 18.8% of
all service coordinators. In 2001, that figure decreased to 15.3%. Similarly, the mental
health service coordinators represented 5.8% in 1998 and 4.2% in 2001. The Family
Independence Agency (social services) service coordinators increased from 1.9% to
2.9% during the same time period. The vast majority of service coordinators (about
63%) are employed by education agencies. This pattern has remained relatively stable
over the past few years.

Improvement Plan Assumptions:

1. Barriers to the delivery of EIS in the NE are interagency in nature and require policy
and funding alignment.

2. Fiscal reforms will result in improved service coordination and services provided in
natural environments.



Evidence of Change
(Long Term)

How will this make a difference for children with disabilities and their families?
A coordinated system of services will assist in providing infants and toddlers and their families with early
intervention services in the natural environment




Birth to Five Strategic Directive B-5/SD1-02:

Systems reform through policy and funding

Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Oversight: Identify specific policy By 01/03, identify a representative Funding, policy and regulation

Interagency Team
Stakeholder group
SICC

CIMP Steering Committee

and regulation changes needed to
provide adequate funding for
service coordination

stakeholder group to explore this
issue. (Al)

By 02/03 a stakeholder group
identifies barriers to adequate
funding for service coordination.
(A2)

By 02/04, identify potential sources
within the state to augment the
funding of early intervention service
coordination and present to the PIT
Crew (an interagency problem-
solving group) and the State Board
of Education. (A3)

Annual: Report progress to the
SICC and CIMP Steering
Committee (A4)

constraints to service coordination
will be known.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Oversight: Adopt funding and By 10/02, conduct a statewide Policies and guidelines for EIS in

Interagency Team

EOT&TA

service provision policies and
guidelines across agencies that
support EIS in the NE

conference for LICCs to address
EIS in the NE. (AAL)

By 01/03, training and technical
assistance are available to
providers on the provision of EIS in
the NE. (AA2)

By 03/04, convene a stakeholder
group to identify the status of
barriers and opportunities in policies
and practices to provide EIS in the
NE (AA3)

the NE are in place.

MDE, OSE/EIS
NEC-TAC

Interagency team

Oversight: Update eligibility
determination process and
procedures

By 04/03, receive technical
assistance from the NEC-TAC
regarding national patterns of
eligibility. (AAA1)

By 09/03, recommend eligibility
determination process and
procedures as appropriate and
disseminate for field review. (AAA2)

By 12/03, incorporate field review
comments (AAA3)

By 02/04, present proposed Part C
state plan eligibility amendments to
the MSBE (AAA4)

By 05/04, release amendments for
public comment (AAA5S)

By 12/04 incorporate eligibility
amendments to the Part C state
plan (AAAG6)

Eligibility process and procedures
are updated.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Evaluation: Study service By 11/02, an SICC sub-committee Models of effective service

Interagency Team

SICC sub-committee

EO T&TA

Public awareness grantee(s)
NEC-TAC

OSEP

coordination models (at local, state
and national levels) to determine
how to best provide service
coordination in specific geographic
areas.

collects various models for service
coordination through consultation
with NEC-TAC and the OSEP. (B1)

By 03/03 an SICC sub-committee
identifies the pros and cons of each
model. (B2)

By 08/03 develop guidelines on the
use of each model, including case
load recommendations. (B3)

By 12/03, distribute guidelines to
field through the public awareness
grantee and EO T&TA. (B4)

Annual: Report progress to the
SICC and CIMP Steering
Committee (B5)

coordination are disseminated

MI-CIS
MDE, OSE/EIS
SICC

CIMP Steering Committee

Evaluation: Analyze the true cost of
providing early intervention services
and funding source(s)

By 12/02, report baseline MI-CIS
service code data. (BB1)

By 12/02, collect baseline data on
average cost of each early
intervention service. (BB2)

Annual: Report data to the SICC
and CIMP Steering Committee
(BB3)

Ongoing: Promote use of IFSP
protocol and submission of the
service code to MI-CIS (BB4on)

The true costs of early intervention
services are the data used to
discuss funding improvements.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Advocacy: Establish state level By 02/04, the policy reform agenda | State level matching funds are

Interagency Team
Advocacy Groups
Board of Education
SICC

SEAC

CIMP Steering Committee

funding as match for federal Part C
funding.

necessary to address this directive
is forwarded to the SICC, the SEAC,
and the CIMP Steering Committee.
Organizations represented on these
committees are asked to advocate
for reform. (G1)

By 02/04, the Part C Interagency
Team takes the policy reform
agenda to their respective state
agencies for action. (G2)

By 04/04, stakeholder groups
collaborate and educate to support
this policy reform. (G3)

By 05/04, the policy reform is
presented to the State Board of
Education to be embedded in their
action agenda. (G4)

available.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Advocacy: Identify and remove By 02/04, the policy reform agenda | Funding across agencies is flexible.

Interagency Team
Advocacy Groups

State Board of Education

barriers to flexible funding system
wide to fully support provision of
services in EIS in the NE.

necessary to address this directive
is forwarded to the SICC, the SEAC,
and the CIMP Steering Committee.
Organizations represented on these
committees are asked to advocate
for reform. (GG1)

By 02/04, the Part C Interagency
Team takes the policy reform
agenda to their respective state
agencies for action. (GG2)

By 04/04, stakeholder groups
collaborate and educate to support
this policy reform. (GG3)

By 05/04, the policy reform is
presented to the State Board of
Education to be embedded in their
action agenda. (GG4)




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Advocacy: Institute fiscal reform By 02/04, the policy reform agenda | Funding across agencies is flexible

Interagency Team
Advocacy Groups

State Board of Education

including pooling of funds at the
state and local levels.

necessary to address this directive
is forwarded to the SICC, the SEAC,
and the CIMP Steering Committee.
Organizations represented on these
committees are asked to advocate
for reform. (GGG1)

By 02/04, the Part C Interagency
Team takes the policy reform
agenda to their respective state
agencies for action. (GGG2)

By 04/04, stakeholder groups
collaborate and educate to support
this policy reform. (GGG3)

By 05/04, the policy reform is
presented to the State Board of
Education to be embedded in their
action agenda. (GGG4)




Birth to Five Strategic Directive: B-5/SD2

Collect, analyze and disseminate data statewide for system improvement.
Current Level of Performance:

The need to enhance the Early Intervention system’s capacity for data collection, analysis and
use in its continuous improvement and service monitoring was a recurrent theme in explaining
the causal factors for Birth to Five areas of concern. The CIMP Steering committee members
recommend the development of a systems review process that is data driven including
identification of community assets and development (Strategic Directive 9). It was suggested
that the MDE, OSE/EIS contract with the Training and Technical Assistance Project to hire
“monitors” to increase the number of sites reviewed (Strategic Directive 29).

Improvement Plan Assumptions:
1. Data improvements will result in information that can be used to improve service

coordination, Child Find, delivery of services in natural environments, and developmental
evaluations.

Evidence of Change
(Long Term)

How will this make a difference for children with disabilities and their families?

Children with disabilities and their families will receive early intervention services in an enhanced
system of services built on improved data.




Birth to Five Strategic Directive B-5/SD2-02:

Collect, analyze and disseminate data statewide for system improvement

Resources

Activities

Benchmarks and Time
Lines

Outcomes

MDE, OSE/EIS
MI-CIS
EOT&TA
SICC

CIMP Steering Committee

Evaluation: Analyze child find data

with service areas that are below
the 2.2% target and provide
technical assistance as needed

By 12/02, child find data is
analyzed to identify service areas
below the target. (B1)

By 12/02 the MDE, OSE/EIS and
EO T& TA will work directly with
local service areas that are below
the target to develop improvement
plans. (B2)

Annual: Monitor service area
statistics for improvement. (B3)

Annual: Report data to SICC and
CIMP Steering Committee. (B4)

Child find targets are met in each
service area throughout the state.

MDE, OSE/EIS
Interagency team
EO Evaluation Project

SICC

Data: Collect data from those
families who do not complete the
EO process.

By 06/04, survey results will be
reported to the SICC. (C1)

By 12/04, the EO Family Survey
will include follow-up with families
not completing the EO referral
process (C2)

Data are used to improve the
referral processes.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Capacity Building: Build state and | By 07/03, the MI-CIS makes Data based decision-making is

MI-CIS

local level EO capacity to use data
for planning and system
improvement

training available to Service Areas
to improve their use of data (E1)

By 07/03, information from data
collection project is used in the
Service Area Improvement Plan.
(E2)

Annual: Report data to SICC and
CIMP Steering Committee (E3)

Ongoing: MI-CIS delivers and
completes an analysis of the data
collected to MDE, OSE/EIS staff
(E4on)

evident in state funded projects
and Local Service Areas as
evidenced through work plans and
Service Area Improvement Plans




Birth to Five Strategic Directive: B-5/SD3

Strengthen and coordinate training and personnel development to uniformly
achieve state quality standards

Current Level of Performance:

New Personnel Training and Technical Assistance Contractor initiated a relationship with
partner agencies.

Three new personnel development activities initiated in 2002: Annual Early On Conference,
Semi-annual Institutes for new personnel, and an annual Local Interagency Coordinating
Council Conference

Subcontractor developed early intervention competency-based personnel development tool.
Tools for Personnel Development (TPD) introduced at first annual Early On Conference in
April 2002.

New Higher Education Contractor in process of developing interdisciplinary curriculum to
share with other institutions of higher learning.

Improvement Plan Assumptions:

1. Competency based training of EO personnel will result in higher quality services for infants
and toddlers with special needs and their families.

2. Developing transition standards, providing training on the standards and monitoring their
implementation will improve the consistency and timeliness of transition plans.

Evidence of Change
(Long Term)

How will this make a difference for children with disabilities and their families?

Children with disabilities and their families will receive early intervention support from well-prepared
personnel.




Birth to Five Strategic Directive B-5/SD3-02:

Strengthen and coordinate training and personnel development to uniformly achieve state quality

standards
Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Oversight: Develop and By 08/02, release the Part C to Infants and toddlers and their
implement standards for Part C to | Part B transition standards for families consistently experience
EO T&TA Part B transition for use by Part C | public review and input. (A1) timely and beneficial transitions as

Public awareness grantee

and Part B monitors.

By 02/03, revise EOSR
(monitoring) Part C to Part B
forms to include transition
standards (A2)

By 04/03, provide training on
standards for Part C to Part B
transition (A3)

By 06/03, Part C to Part B
transition standards are in use for
children eligible and those not
found eligible for Part B. (A4)

By 08/03, develop preschool to
Kindergarten transition guidelines
(A5)

By 10/03, disseminate guidelines
to the field. (A6)

determined by monitoring reports
and family surveys.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Evaluation: Conduct personnel By 12/02, individual needs Children with disabilities and their

EO Evaluation Project

EO T&TA — TPD Project

development needs assessment
of EO personnel.

assessment are available through
the TPD Project. Training and
technical assistance is offered
and materials made available
based on identified needs (B1)

By 12/03, the EO Personnel
Needs assessment is included as
part of Biennial Service
Coordinator survey. (B2)

families receive support from
highly competent personnel as
measured by family, service
coordinator and implementation
surveys.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE?EIS Evaluation: Identify and promote | By 01/03, NEC-TAC will consult to | Children with disabilities and their

Interagency Team
SICC
CIMP Steering Committee

NEC-TAC

successful models for conducting
appropriate and timely
evaluations.

identify appropriate evaluation
models. (BB1)

By 06/03, identify service
areas that meet 45-day
timeline based on data
collected via MI-CIS. (BB2)

By 12/03, detail best practices
used to meet 45-day timeline.
(BB3)

By 05/04, disseminate information
to the field through the Early On
Conference (BB4)

Annual: Report progress to SICC
and the CIMP Steering
Committee. (BB5)

Ongoing: Conduct technical
assistance to inform/train
evaluators (BB6on)

Ongoing: Interagency partners
promote diverse evaluation tools
accepted by Early On. (BB70n)

Ongoing: Interagency partners
promote early intervention
materials and trainings within their
agencies (BB8on)

families receive various
comprehensive and appropriate
evaluations as measured by the
family survey and family focused
groups.




Resources

Activities

Benchmarks and Time
Lines

Outcomes

MDE, OSE/EIS

EO T&TA

GVSU

EO T&TA - Capabilities Project

Public awareness grantee(s)

Sustained Learning: Develop the
preservice and inservice training
curriculum for Early On personnel
and families to address the
competencies

By 10/02, promote the use of TPD
Project information through public
awareness and EOT&TA. (F1)

By 03/03, the public
awareness grantee conducts
parent trainings (F2)

By 06/03, GVSU develops the
preservice curriculum (F3)

By 06/03, the EO T&TA project
develops the inservice training
curriculum (F4)

By 07/04, parent TPD will be
completed and disseminated. (F5)

Competency based preservice
and inservice systems are in
place as measured by the biennial
service coordinator survey.




Resources

Activities

Benchmarks and Time
Lines

Outcomes

Interagency Team

MI-CIS

Public awareness grantee
GVSU

EO T&TA

SICC

CIMP Steering Committee

Sustained Learning: Base
sustained learning activities on
research results relative to
effectiveness of EIS in NE

By 06/03, research based
information on EIS in the NE is
developed. (FF1)

By 09/03, disseminate EIS in the
NE information to stakeholders.
(FF2)

By 09/03, develop sustained
learning offerings for the provision
of EIS in the NE. (FF3)

Annual: Report data to the SICC
and the CIMP Steering
Committee. (FF4)

Ongoing: EOSR and MI-CIS
collect data on EIS in the NE.
(CC50n)

Ongoing learning on EIS in the
NE for parents and providers is
consistent with research based
practice.




Birth to Five Strategic Directive: B-5/SD4

Public awareness: engage the public and our partners

Current Level of Performance:

Data have improved significantly over the past five years on the percentage of specific referral
sources that are reported to the MDE OSE-EIS. At this time, the referral sources are known for
about 72% of the 3,298 children and families. The most frequent referral source is Public Health
(16.1%), followed by other collaborating agencies (16%), hospitals (15%), families (9.7%) and
education agencies (9.4%).

Physician referrals have decreased by about 50% over the past three years, from about 500 to
about 250, while hospital referrals have more than doubled, from about 900 to about 2400.
Social Services (FIA) referrals have also more than doubled, from about 200 to about 500.

Improvement Plan Assumptions:
1. Increasing awareness of Child Find responsibilities locally will result in improved Child Find.

2. Providing models and promoting evaluation tools will improve the quality of developmental
evaluations for infants, toddlers and their families.

Evidence of Change
(Long Term)

How will this make a difference for children with disabilities and their families?

Infants and toddlers with special needs and their families will have timely access to an interagency system
of effective supports and services as measured by evaluation, monitoring and MI-CIS data.




Birth to Five Strategic Directive B-5/SD4-02:

Public awareness: engage the public and our partners

Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Awareness and Dissemination: By 09/02, a Child Find public The Early On system will meet the

Interagency team

Public awareness grantee(s)
MI-CIS

SICC

CIMP Steering Committee

Inform all primary referral sources
of their responsibility to complete
Child Find activities

awareness campaign is developed
(B1)

By 12/02, Child Find public
awareness materials are printed
and disseminated to all primary
referral sources. (D2)

Annual: Report on referral source
data to the SICC and the CIMP
Steering Committee. (D3)

2.2% referral target as measured
by EO snap shot data (MI-CIS)

Public awareness grantee

CLAS

Awareness and Dissemination
Develop culturally competent Child
Find practices and materials

By 02/03 re-establish an advisory
group for public awareness via
public awareness grantee(s). (DD1)

By 06/03, identify criteria to serve
as the basis for the materials
review process. (DD2)

Ongoing: Review Child Find
materials for cultural competence.
(DD3on)

Child Find materials and practices
will be perceived of as culturally
competent as measured by
consumer feedback.




Resources Activities Benchmarks and Time Outcomes
Lines
MDE, OSE/EIS Capacity Building: Establish Annual: Analyze and report data Mechanisms exist to improve Child

MI-CIS
Interagency team
EO T&TA

SICC

CIMP Steering Committee

mechanisms to work with locals to
improve performance (i.e., clear
partner expectations regarding
Child Find areas of concern)

from MI-CIS regarding Child Find
target to SICC and CIMP Steering
Committee. (E1)

Ongoing: Provide technical
assistance to service areas not
meeting Child Find target. (E2on)

Find in local service areas,
particularly concerning partner
agency expectations as measured
by referral data.




Resources Activities Benchmarks and Time Outcomes
Lines
NEC-TAC Sustained Learning: Identify and By 01/03, identify various infant EO providers will conduct
promote successful and diverse and toddler evaluation tools appropriate developmental
MDE, OSE/EIS tools and models for conducting through consultation with NEC- evaluations for infants and toddlers

Public Awareness grantee(s)

EO T&TA

appropriate evaluations.

TAC. (F1)

By 03/03, disseminate information
regarding evaluation tools to the
field through the EO Newsletter
and conferences. (F2)

By 10/03, provide training on
various evaluation tools. (F3)

with special needs as measured by
EOSR/monitoring and evaluation
data.




Birth to Five Strategic Directive: B-5/SD5

Build and improve local capacity through self-assessment and continuous
improvement.

Current Level of Performance:

A State Interagency Coordinating Council sub-committee is assisting the MDE, OSE/EIS in the
design of a local self-assessment tool that the local Early On service areas can use on an
annual basis to measure their local performance (Strategic Directive 30). The steering
committee recommends that this process address the community assets/development
(Strategic Directive 15) and the development of a continuous improvement plan in each service
area (Strategic Directive 10). They recommend that the MDE, OSE/EIS identify and address
factors that contribute to the persistence of systemic boundaries (Strategic Directive 23).
Examples of these boundaries may include dimensions related to attitude, power, or finance. It
was suggested that a mechanism be established to break such boundaries, perhaps at the
Pulling It Together (PIT) crew level or higher.

Improvement Plan Assumptions:

1. Engaging in a local self-assessment process will improve the EOSR process and outcomes
for infants and toddlers and their families.

2. Combining multi-source data (EOSR, MI-CIS, and EO Evaluation Project data) will result in
a more comprehensive performance review at the local service area level.

3. Understanding systemic barriers will result in action that improves Child Find.

Evidence of Change
(Long Term)

How will this make a difference for children with disabilities and their families?

Infants, toddlers and families will have timely access to an interagency system of effective supports and
services as measured by evaluation, monitoring, and MI-CIS data.




Birth to Five Strategic Directive B-5/SD5-02:

Build and improve local capacity through self-assessment and continuous improvement

Resources

Activities

Benchmarks and Time
Lines

Outcomes

MDE, OSE/EIS

EO T&TA

Oversight: Contract with T & TA
project to hire monitors to
increase the number of sites
reviewed.

By 12/02, hire and train contract
monitors. (Al)

By 08/03, monitor 10 sites. (A2)

By 08/04, monitor 12 additional
sites. (A3)

Infants, toddlers and their families
will have an early intervention
system in place that protects their
rights as measured by EOSR
results.

MDE, OSE/EIS
SICC

CIMP Steering Committee

Evaluation: Identify and address
factors that contribute to the
persistence of systemic Child Find
barriers.

By 06/03, develop local Child Find
self-assessment tool for
distribution to the field. (B1)

By 04/04, report
findings/discoveries to the SICC
and CIMP Steering Committee.
(B2)

By 06/04, compile self-
assessment tool results into
statewide data (B3)

By 11/04, identify systemic issues
through data. (B4)

Ongoing: SICC sub-committees
work to address identified
systemic barriers. (B5)

Persistent systemic barriers to
Child Find will be understood and
acted upon as measured by
improved Child Find data.




Resources

Activities

Benchmarks and Time
Lines

Outcomes

Capacity Building: Create and
implement a local service area
self-assessment process which
addresses community assets and
development

By 06/03, develop a local self-
assessment tool for distribution to
the field. (E1)

By 04/04, report findings to the
SICC and CIMP Steering
Committee. (E2)

By 06/04, self-assessment tool
results compiled into statewide
data (E3)

By 11/04, disseminate self-
assessment information regarding
community assets. (E4)

By 01/05, use results to develop
local and statewide training. (E5)

Ongoing: Report results to the
SICC and the CIMP Steering
Committee. (E6)

Local service areas will engage in
their own self-assessment
annually resulting in continuous
improvement as measured by
submission of the annual local
self-assessment tool

MDE, OSE/EIS

Early On Evaluation Project

MI-CIS

EOSR

Capacity Building: Coordinate
EO various sources of data to
develop a continuous
improvement plan in each local
service area

By 07/03, multiple data from
EOSR, local self-assessment tool,
the Early On Evaluation Project,
and MI-CIS are used to complete
the Service Area Improvement
Plan (EE1)

By 09/03, enhance the EOSR
cycle to provide a comprehensive
review for each area every five
years. (EE2)

Infants, toddlers and their families
will have an early intervention
system in place that protects their
rights as measured by various
sources of data.




General Supervision

2002

2003

2004

2005

Sep
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Nov

Dec
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May

Jund July

Aug|Sep

Oct

Nov

Dec
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May

June| July

Sep
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Nov

Dec

ALTERNATIVE DISPUTE RESOLUTION

GS/SD1-02

Oversight (A)

A1l Revise special education rules to include "stay-put".

Al

A2 Public comment is hold. Input results in revisions

A2

A3 Special education rules include mediation "stay-put".

A3

Evaluation (B)

B1 Develop evaluation design in concert w/ dispute resolution project grantee.

B1

B2 Develop & fund evaluation implementation plan

B2

B3 Collect & report baseline evaluation data

B3

B4 Modify work plan of dispute resolution project grantee.

B4

Evaluation (BB)

BBlon-Ongoing: Continue current participant evaluation conducted by mediation grantee w/revisions & additions as ne

eded

BB2on-Annual: Report data reported to key special education stakeholders.

BB3on-Ongoing: Use data for continuous improvement of the mediation system.

Awareness and Dissemination(D)

D1 Draft mediation procedures

D1

D2 Complete public review of mediation procedures

D2

D3 Finalize mediation procedures

D3

D4 Integrate mediation procedures into existing mediation training curriculum

D4

D5 Public Awareness &dispute resolution project grantees consultation creates information dissemination plan

D5

D6 Dissemination plan implemented w/SIG assistance

D6

D7on Ongoing: Report mediation successes through The CEN Newsline, or other statewide publications that reach special education stakeholders

, according to their publication

schedule

s)

Capacity Building (E)

E1 Promote & collect data on combined parent

& provider mediation awareness trng

El

E2Complete collection of baseline data re: combined trng

E2

E3on Annually: Report data reported to key special education stakeholders.

E4on Ongoing: Use data for continuous improvement of the mediation system.

Capacity Building (EE)

EE1 Establish diverse advisory comm. through mediation grantee

(cultural competency products & processes reviewer)

EE1

EE2 Add race and ethnicity data to mediation participant data

EE2

EE3 Establish race and ethnicity data baseline re: mediation use

EE3

EE4 Report race and ethnicity data re: special education mediators

EE4

EE5 Report proportionality analysis by ethnicity among mediation users

EES

EE60n Annually: Report data reported to key special education stakeholders.

EE7on Ongoing: Revise products & processes based on advisory committee recommendations

EE8on Ongoing: Use data for continuous improvement of mediation system

Sustained Learning (F)

F1 SIG & mediation grantee consult on mediator sustained learning model

F1

F2 SIG recommend & fund sustained learning model & evaluation

F2




F3 Disseminate evaluation report to key special education stakeholders F3 \ \ \ \
MI CIMP APPENDIX B 1
.. 2002 2003 2004 2005
General SU pe rvision Aud Sepf Oct |Nov|Dec|Jan |Feb |Mar | Apri| May|Jung July [ Aug|Sept Oct | Nov |Dec [ Jan |Feb | Mar | Apri| May | June| July | Aug| Sepf Oct | Nov | Dec
COMPLAINT PROCESS
GS/SD2-02
Oversight (A)
A1 Revise internal complaint procedures by: same CM to the same complainant; Al
violation tracking system; corrective action review
A2 Revise complaint procedures to increase range of corrective action A2
A3 integrate data into MI-CIS A3
Adon Annually report data reported to key special education stakeholders. X X
A5on Ongoing: Use data for continuous improvement of the complaint system
Evaluation (B)
B1 Study efficacy of one tier v. two tier complaint system B1
B2 Distribute study to stakeholders B2
Data (C)
C1 Finalize & codify "complexity" criteria C1
C2 Initiate data collection Cc2
C3 Integrate data into MI-CIS C3
C4on Annually report data to key special education stakeholders X X
C5o0n Ongoing: Use data for continuous improvement of complaint system
Data (CC)
CC1 Establish criteria for sufficient/
insufficient reasons for time line exts CC1
CC2 Initiate data collection CC2
CC3 By 10/02, hire an additional complaint investigator and secretary. Cc3
CC4 Integrate data into MI-CIS cc4
CC5 70% of complaint investigations will be completed within the time line. CC5
CC6 Begin analysis & reporting of data CC6
CC7 Take corrective action where needed, based on analysis of data CC7
CC8 Train ISD personnel in new complaint procedures & data ccs
CC9 Initiate monitoring of corrective action re: time lines CCo
CC10 75% of complaint investigations will be completed within the time line CC10
CC11 80% of complaint investigations will be completed within the time line. cci1l
CC12o0n Annually report data reported to key special education stakeholders X X
CC13on Ongoing: Use data for continuous improvement of complaint system
Awareness and Dissemination (D)
D1on Annually report data reported to key special education stakeholders X X
D2on Ongoing: Report on all aspects of due process system through use of The CEN Newsline, or other statewide publications that reach special education stakeholders, according to their publication schedule(s)
D3on Ongoing: Use data for continuous improvement of complaint system




MI CIMP APPENDIX B 2

.. 2002 2003 2004 2005
General Su pe rvision Aud Sepf Oct |Nov|Dec|Jan |Feb |Mar | Apri| May|Jung July [ Aug|Sept Oct | Nov |Dec | Jan |Feb | Mar | Apri| May | June| July | Aug| Sepf Oct | Nov | Dec
HEARINGS DESIGN
GS/SD3-02
Oversight (A)
A1l Conduct evaluation study of length & cost of hearings & user satisfaction to establish baseline Al
A2 Initiate study of existing models of one-tier magistrate systems A2
A3 Present preferred model w/supporting research-based rationale to key stakeholder groups A3
A4 Develop proposed administrative rules A4
A5 Complete public hearings & comment A5
Oversight (AA)
AA1 Integrate hearing data into MI-CIS AAl
AAZ2on Annually report data reported to key special education stakeholders X X
AA3on Ongoing: Use The CEN Newsline, or other statewide publications, as dissemination mechanism for due process data
Evaluation (B)
B1 Create evaluation design for current due process system B1
B2on Annually report data reported to key special education stakeholders X X
B3on Ongoing: Use data for continuous improvement of due process system
Capacity Building (E)
E1 Study and report on models of independent advocacy El
E2 Develop Request for Proposals for independent advocate program E2
E3 Fund the independent advocate program E3




MI CIMP APPE

NDIX

B3

General Supervision

2002

2003

2004

2005

Sept{ Oct |Nov|Dec

Jan

Feb

Mar
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May
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July| Aug

Sep
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May

June| July

Aug

Sep

Oct

Nov

Dec

MARKETING

GS/SD4-02

Evaluation

B1 Establish advisory group through public awareness grantee(s)

to review products to assure accessibility & cultural competency

Bl

B2 Establish production guidelines through public awareness grantee(s) concerning accessibility & cultural

competency for use by OSE/EIS staff & others contracted to produce documents for public use

B2

B3on Ongoing: Use production guidelines consistently. Products will be evaluated according to established criteria

& consumer feedback

Awareness and Dissemination (D)

D1 Disseminate info from current due process hearing system costs study to spec. educ. stakeholders

D1

D2 Disseminate info from study of one-tier magistrate system to spec. educ. stakeholders

D2

D3 Train ISD personnel in new complaint procedures & data

D3

D4 Disseminate preferred model for magistrate system to spec. educ. stakeholders

D4

D5 Disseminate study of efficacy of one tier v. two tier complaint system to spec. educ. stakeholders

D5

D6on Ongoing: Report on all aspects of due process system through use of The CEN Newsline, or other statewide

publi

cations that reach special education stakeholders,

according

to th

eir publication schedule(s

Awareness and Dissemination (DD)

DD1 Produce & disseminate accessible overview of current due process hearing system in multiple formats.

DD1




MI CIMP APPENDIX B 4




Birth to Five

2002

2003

2004

2005

Sep

Oct

Nov

Dec

Jan

Feb

Mar | Apri

May

Jung July

Sep

Oct

Nov

Dec

Jan

Feb [Mar

Apri

May

Jung|

July

Sep

Oct

Nov

Dec

SYSTEMS REFORM THROUGH POLICY AND FUNDING

B-5/SD1-02

Oversight (A)

A1l Identify a representative stakeholder group to explore this issue.

Al

A2 Stakeholder group identifies barriers to adequate funding for service coordination.

A2

A3 Identify potential sources within state to augment the funding of early intervention service coordination and present to the PIT

Crew (an interagency problem-solving group) and State Board of Education

A3

A4 Annual: Report progress to the SICC and CIMP Steering Committee

Oversight (AA)

AA1 Conduct a statewide conference for LICCs to address EIS in the NE.

AAL

AAZ2 Training and technical assistance are available to providers on provision of EIS in the NE.

AA3 Convene stakeholder group to identify status of barriers & opportunities in policies

and practices to providing EIS in the NE

Oversight (AAA)

AAAL1 Receive technical assistance from NEC-TAC re: national patterns of eligibility.

AAAL

AAA2 Recommend eligibility determination processes & procedures & disseminate for field review

AAA2

AAA3 Incorporate field review comments

AAA3

AAAA4 Present proposed Part C state plan eligibility amendments to the MSBE

AAAA

AAAS5 Release amendments for public comment

AAAS

AAAG Incorporate eligibility amendments to Part C state plan

Evaluation (B)

B1 SICC sub-committee collects models for service coordination through consultation w/NEC-TAC & OSEP.

B1

B2 SICC sub-committee identifies the pros and cons of each model.

B2

B3 Develop guidelines on the use of each model, including case load recommendations.

B3

B4 Distribute guidelines to field through the public awareness grantee and EO T&TA.

B4

B5on Annual: Report progress to the SICC and CIMP Steering Committee

Evaluation (BB)

BB1 Report baseline MI-CIS service code data.

BB1

BB2 Collect baseline data on average cost of each early intervention service.

BB2

BB3on Annual: Report data to the SICC and CIMP Steering Committee (BB3on)

BB4on Ongoing: Promote use of IFSP protocol and submission of the service code to MI-CIS.




MI CIMP APPENDIX C1

Birth to Five
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SYSTEMS REFORM THROUGH POLICY AND FUNDING (continued)

B-5/SD1-02

Advocacy (G)

G1 Present policy recommendation to the Michigan State Board of Education (MSBE).

Gl

G2 MSBE supports legislative action necessary to institute this strategic directive

G2

G3 Stakeholder groups collaborate and educate to support this policy reform

G3

G4 Policy reform is presented to the State Board of Education to be embedded in their action agenda.

G4

Advocacy (GG)

GG1 Present policy recommendation to the Michigan State Board of Education (MSBE).

GG1

GG2 MSBE supports legislative action necessary to institute this strategic directive

GG2

GG3 Stakeholder groups collaborate and educate to support this policy reform

GG3

GG4 Policy reform is presented to the State Board of Education to be embedded in their action agenda.

GG4

Advocacy (GGG)

GGG1 Present policy recommendation to the Michigan State Board of Education (MSBE).

GGG1

GGG2 MSBE supports legislative action necessary to institute this strategic directive

GGG2

GGG3 Stakeholder groups collaborate and educate to support this policy reform

GGG3

GGG4 Policy reform is presented to the State Board of Education to be embedded in their action agenda.

GGG4




MI CIMP A;;endix C2

. i 2002 2003 2004 2005
B| rth to F|Ve Aud SeptOct [Nov|Dec|Jan |Feb |Mar | Apri|May [ Jung July | Aug|Sepq Oct | Nov|Dec |Jan |[Feb |Mar | AprilMay [ June[ July | Aug| Sep{ Oct | Nov | Dec

COLLECT, ANALYZE AND DISSEMINATE DATA STATEWIDE FOR SYSTEM IMPROVEMENT
B-5/SD2-02
Evaluation (B)
B1 Child Find data is analyzed to identify service areas below the target. B1
B2 MDE, OSE/EIS and EO T& TA will work directly

with local service areas that are below the target to develop improvement plans. B2
Annual: Monitor service area statistics for improvement. (B3) X X
Annual: Report data to SICC and CIMP Steering Committee. (B4) X X
Data (C)
C1 Survey results will be reported to the SICC. c1
C2 EO Family Survey will include follow-up with families who did not complete the EO referral process c2
Capacity Building (E)
E1 MI-CIS makes training available to Service Areas to improve their use of data (E1) E1
E2 Information from data collection project is used in the Service Area Improvement Plan. (E2) E2
Annual: Report data to SICC and CIMP Steering Committee (E3) X X

Ongoing: MI-CIS delivers data collected to MDE staff (E4on)
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TRAINING AND PERSONNEL DEVELOPMENT

B-5/SD3-02

Oversight (A)

A1l Release the Part C to Part B transition standards for public review and input.

Al

A2 Revise EOSR (monitoring) Part C to Part B forms to include transition standards

A2

A3 Provide training on standards for Part C to Part B transition

A3

A4 Part C to Part B transition standards are in use for children eligible and those not found eligible for Part B.

A4

A5 Develop preschool to Kindergarten transition guidelines.

A5

A6 Disseminate guidelines to the field.

A6

Evaluation (B)

B1 Individual needs assessment are available through the Capabilities Project.

Training and technical assistance is offered and material made available based on stated needs

B1

B2 EO Personnel Needs assessment is included as part of Biennial Service Coordinator survey.

B2

Evaluation (BB)

BB1 NEC-TAC will consult to identify appropriate evaluation models.

BB1

BB2 Identify service areas that meet 45-day timeline based on data collected via MI-CIS.

BB2

BB3 Detail best practices used to meet 45-day timeline.

BB3

BB4 Disseminate information to the field through the Early On Conference

BB4

BB5on Annual: Report progress to SICC and the CIMP Steering Committee.

BB6 on Ongoing: Conduct technical assistance to inform / train evaluators

BB7 on Ongoing: Interagency partners promote diverse evaluation tools accepted by Early On.

BB8 on Ongoing: Interagency partners promote early intervention materials and trainings within their agencies

Sustained Learning (F)

F1 Promote the use of Capabilities Project information through public awareness.

F1

F2 Public awareness grantee conducts parent training's based on the parent capabilities.

F2

F3 GVSU develops the preservice curriculum

F3

F4 EO T&TA project develops the inservice training curriculum

F4

F5 Parent TPD will be completed and disseminated.

F5

Sustained Learning (FF)

FF1 Research based information on EIS in the NE is developed.

FF1

FF2 Disseminate EIS in the NE information to stakeholders.

FF2

FF3 Develop sustained learning offerings for the provision of EIS in the NE.

FF3

Annual: Report data to the SICC and the CIMP Steering Committee. (FF4)

Ongoing: EOSR and MI-CIS collect data on EIS in the NE. (CC5o0n)
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PUBLIC AWARENESS
B-5/SD4-02
Awareness and Dissemination (D)
D1 Child Find public awareness campaign is developed (D1) D1
D2 Child Find public awareness materials are printed and disseminated to all primary referral sources. (D2) D2
Annual: Report on referral source data to the SICC and the CIMP Steering Committee. (D3) X X
Awareness and Dissemination (DD)
DD1 Re-establish an advisory group for public awareness via public awareness grantee(s). (DD1) DD1
DD2 Identify criteria to serve as the basis for the materials review process. (DD2) DD2
Ongoing: Review Child Find materials for cultural competence. (DD3on)
Capacity Building (E)
Elon Annual: Analyze and report data from MI-CIS regarding Child Find target to SICC and CIMP Steering Committee. X X
E2on Ongoing: Provide technical assistance to service areas not meeting Child Find target.
Sustained Learning (F)
F1 Identify various infant and toddler evaluation tools through consultation with NEC-TAC. F1
F2 Disseminate information regarding evaluation tools to the field through the EO Newsletter and conferences. F2
F3 Provide training on various evaluation tools. F3
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ear 200

LOCAL CAPACITY THROUGH SELF ASSESSMENT AND CONTINUOUS IMPROVEMENT

B-5/SD5-02

Oversight (A)

A1 Hire and train monitors.

Al

A2 Monitor 10 sites.

A2

A3 Monitor 12 additional sites.

A3

Evaluation (B)

B1 Develop local Child Find self-assessment tool for distribution to the field.

B1

B2 Report findings to the SICC and CIMP Steering Committee.

B2

B3 Compile self-assessment tool results into statewide data

B3

B4 Identify systemic issues through data.

B4

B5 Ongoing: SICC sub-committees work to address identified systemic barriers.

Capacity Building (E)

E1 Develop a local self-assessment tool for distribution to the field.

E1

E2 Report findings to the SICC and CIMP Steering Committee.

E2

E3 Self-assessment tool results compiled into statewide data.

E3

E4 Disseminate self-assessment information regarding community assets.

E4

E5 Use results to develop local and statewide training.

E5 Jan

Ongoing: Report results to the SICC and the CIMP Steering Committee. (E6)

Capacity Building (EE)

EE1 Multiple data from EOSR, local self-assessment tool, the Early On Evaluation Project

EE1

and MI-CIS are used to complete the Service Area Improvement Plan

EE2 Enhance the EOSR cycle to provide a comprehensive review for each area every five years.

EE2
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